Sally Adams
Desired Graduation: Spring 2011
April 26, 2010 – First Draft of Thesis to Dr. Newberry.
May 10, 2010 – Full Literature Review to Dr. Newberry.

May 24, 2010 – MA Proposal Draft to Dr. Newberry

May 31, 2010 – IRB Application to Dr. Newberry.

June 14, 2010 – Project Prototype Available and to Dr. Newberry.
June 21, 2010 – Pilot Test Project

July 30, 2010 – Grad Check and Apply to Graduate (Petition to Walk)
August 20, 2010 – Revisions to Project based on Pilot Test Complete.
September 1, 2010 – Implement Project.

September 24, 2010 – Conclude implementation and analyze data on results.

October 10, 2010 – Modify chapter 3 based on results of implementation.
November 15, 2010 – Final Version of Literature Review Complete.

December 20, 2010 – Final Version of Introduction Complete.

January 15, 2011 – Final Version of Chapter 4 Complete.

February 1, 2011 – Final Draft of Thesis Complete and Sent to Editor.

March 1, 2011 – Final Draft of Thesis Back From Editor. 

April 2011 – Enroll in ETEC 699.

April 15, 2011 – Thesis and Project complete and available to First Reader for review.

May 1, 2011 – Thesis approved by First reader and available to Second Reader for review.

May 13, 2011 - Format Review
June 3, 2011 – Thesis Defense Format

June 10, 2011 – Final Format Review

June 17, 2011 – Binding Payment 

